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ESTIMATE RUN 08/23/2021

ESTIMATE SUMMARY 12:20:43

CONTID: C22024R        ESTIMATE NO: 0006 PROG 2005

PCN: 22024R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MP 126.4-128.19 PERCENT TIME:

PROJECT NO: NHPP1602-167                  

US 160 MP 126 TO 129 WL CROSSI

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,353,018.23 PARTICIPATING $ $ 577,203.19

AWARD PROJECT AMT: 7,975,169.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,316.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.84

WORK DAYS

WORK DAYS

36.22%

5,327,349.70

577,203.19

577,203.19

559,887.10

$

$

$

$

3,025,668.53

0.00

3,025,668.53

67,992.22

3,093,660.75

-77,858.05

0.00

3,015,802.70

0.00

AMOUNT DUE 3,015,802.70 559,887.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 559,887.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/202108/21/2021

09/17/2020

09/28/2020

10/15/2020

03/15/2021
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.000

201-00000  
 

75,000.000.750

0.00

1.000

L S 

100,000.00000

0010 *Removal of Pipe 187.000

0.000

202-00035  
 

1,374.45187.000

0.00

321.000

LF  

7.35000

0015 Removal of Delineator 0.000

49.000

202-00090  
 

360.1549.000

360.15

99.000

EACH

7.35000

0020 *Removal of Asphalt Mat 1,021.000

486.000

202-00220  
 

79,418.901,507.000

25,612.20

2,000.000

SY  

52.70000

0025 *Removal of Asphalt Mat (Planing) 1,234.000

48.000

202-00240  
 

14,422.501,282.000

540.00

3,600.000

SY  

11.25000

0030 *Removal of Pavement Marking 9,491.000

5,573.000

202-00250  
 

47,451.6015,064.000

17,554.95

17,500.000

SF  

3.15000

0035 Removal of Ground Sign 11.000

0.000

202-00810  
 

1,504.8011.000

0.00

28.000

EACH

136.80000

0040 *Removal of Fence 12,302.000

0.000

202-01000  
 

6,766.1012,302.000

0.00

17,602.000

LF  

0.55000

0045 *Removal of Gate 2.000

0.000

202-01035  
 

526.202.000

0.00

3.000

EACH

263.10000

0050 *Removal of Guardrail Type 3 1,150.000

0.000

202-01130  
 

4,140.001,150.000

0.00

1,150.000

LF  

3.60000

0055 *Removal of End Anchorage 2.000

0.000

202-01300  
 

684.002.000

0.00

2.000

EACH

342.00000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 0.000

1.000

202-04001  
 

9,174.201.000

9,174.20

1.000

EACH

9,174.20000

0065 *Unclassified Excavation (Complete In Place) 7,026.000

0.000

203-00010  
 

107,146.507,026.000

0.00

14,362.000

CY  

15.25000

0070 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

34.70000

0075 *Blading 4.000

9.000

203-01500  
 

1,935.7013.000

1,340.10

40.000

HOUR

148.90000

0080 Potholing 31.000

0.000

203-01597  
 

4,460.9031.000

0.00

100.000

HOUR

143.90000

0085 *Structure Excavation 150.000

0.000

206-00000  
 

870.00150.000

0.00

239.000

CY  

5.80000

0090 *Structure Backfill (Flow-Fill) 93.000

0.000

206-00065  
 

17,921.1093.000

0.00

150.000

CY  

192.70000

0095 *Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

11.000

CY  

47.35000

0100 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,218.000

CY  

2.55000

0105 *Stockpile Topsoil 1,131.000

0.000

207-00210  
 

1,922.701,131.000

0.00

2,218.000

CY  

1.70000

0110 *Erosion Log Type 1 (12 Inch) 6,249.000

966.000

208-00002  
 

40,764.757,215.000

5,457.90

17,100.000

LF  

5.65000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 6,775.000

1,140.000

208-00020  
 

39,970.757,915.000

5,757.00

7,915.000

LF  

5.05000

0120 *Aggregate Bag 64.000

0.000

208-00035  
 

748.8064.000

0.00

125.000

LF  

11.70000

0125 Concrete Washout Structure 1.000

0.000

208-00045  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,907.701.000

0.00

1.000

EACH

3,907.70000

0135 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

0.000

SF  

24.15000

0140 Removal and Disposal of Sediment (Labor) 50.000

42.000

208-00103  
 

3,703.0092.000

1,690.50

100.000

HOUR

40.25000

0145 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,971.4513.000

0.00

40.000

HOUR

151.65000

0150 *Erosion Control Management 21.000

6.000

208-00207  
 

11,533.0527.000

2,562.90

35.000

DAY 

427.15000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

12.000

ACRE

1,433.80000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

12.000

ACRE

525.05000

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

12.000

ACRE

1,280.90000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,300.000

LB  

2.25000

0175 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000.000

0.00

12.000

EACH

608.20000

0180 Geocell Cellular Confinement System 194.000

0.000

216-00070  
 

8,778.50194.000

0.00

359.000

SY  

45.25000

0185 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

6,000.000

SY  

3.95000

0190 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

500.000

SY  

6.65000

0195 *Wildlife Biologist 21.000

0.000

240-00000  
 

2,735.2521.000

0.00

30.000

HOUR

130.25000

0200 *Aggregate Base Course (Class 2) 6,175.990

0.000

304-02000  
 

140,812.576,175.990

0.00

16,000.000

TON 

22.80000

0205 *Aggregate Base Course (Class 6) 2,322.910

514.990

304-06000  
 

81,022.052,837.900

14,702.96

4,396.000

TON 

28.55000

0210 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,600.000

TON 

23.15000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 10.000

54.120

403-00720  
 

13,708.8664.120

11,570.86

300.000

TON 

213.80000

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 388.490

509.990

403-34721  
 

104,268.60898.480

59,184.34

7,200.000

TON 

116.05000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 122.000

105.000

411-10255  
 

624.25227.000

288.75

4,500.000

GAL 

2.75000

0230 Geotextile (Weed Barrier) 0.000

194.000

420-00200  
 

310.40194.000

310.40

359.000

SY  

1.60000

0235 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

60.000

CY  

94.70000

0240 Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

210.000

LF  

28.00000

0245 Concrete Class B 2.900

0.000

601-01000  
 

1,450.002.900

0.00

3.000

CY  

500.00000

0250 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

16.000

LF  

215.70000

0255 *36 Inch Reinforced Concrete Pipe 144.000

0.000

603-01360  
 

39,398.40144.000

0.00

286.000

LF  

273.60000

0260 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,894.10000

0265 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

2,420.301.000

0.00

3.000

EACH

2,420.30000

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,013.000

LF  

21.05000

0270 MATERIAL ALLOWANCE W Beam Rail, Galv 1,833.827

0.000

38,602.061,833.827

0.00LF  

21.05000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

340.000

LF  

107.65000

0280 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

3,209.50000

0280 MATERIAL ALLOWANCE Transtion, Guardrail 2.830

0.000

9,082.892.830

0.00EACH

3,209.50000

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

12.000

EACH

2,857.00000

0285 MATERIAL ALLOWANCE Guardrail End Treat 7.108

0.000

20,307.567.108

0.00EACH

2,857.00000

0290 *End Post (Special) 14.000

0.500

607-00015  
 

10,680.7014.500

368.30

35.000

EACH

736.60000

0295 *Corner and Line Brace Post (Special) 64.500

4.000

607-00020  
 

50,457.1068.500

2,946.40

90.000

EACH

736.60000

0300 *Fence Deer 11,931.000

2,364.000

607-11350  
 

154,386.0014,295.000

25,531.20

20,000.000

LF  

10.80000

0305 *Fence (Plastic) 108.000

0.000

607-11525  
 

567.00108.000

0.00

108.000

LF  

5.25000

0310 *Deer Gate 12 Foot 0.000

0.000

607-60000  
 

0.000.000

0.00

1.000

EACH

1,946.80000

0315 *Deer Gate 16 foot 0.000

0.000

607-60000  
 

0.000.000

0.00

4.000

EACH

1,946.80000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Deer Gate 3 foot 0.000

0.000

607-60000  
 

0.000.000

0.00

4.000

EACH

1,631.10000

0325 *Game Ramp 0.000

13.000

607-60002  
 

93,364.7013.000

93,364.70

14.000

EACH

7,181.90000

0330 32 Foot Deer Guard 0.950

0.050

611-00033  
 

123,000.001.000

6,150.00

1.000

EACH

123,000.00000

0335 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

40.000

EACH

25.25000

0340 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

40.000

EACH

30.50000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

16.000

EACH

36.85000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

102.200

SF  

17.90000

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

201.000

SF  

23.15000

0360 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

138.000

LF  

10.00000

0365 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

12.000

EACH

105.25000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

203.000

LF  

21.05000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

18.000

EACH

263.10000

0380 *Detour 411.000

137.000

621-00430  
 

16,440.00548.000

4,110.00

548.000

SY  

30.00000

0385 *Construction Surveying 0.554

0.076

625-00000  
 

47,250.000.630

5,700.00

1.000

L S 

75,000.00000

0390 *Mobilization 0.538

0.000

626-00000  
 

430,400.000.538

0.00

1.000

L S 

800,000.00000

0395 *Public Information Management (Tier III) 138.000

28.000

626-01113  
 

9,403.90166.000

1,586.20

300.000

DAY 

56.65000

0400 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

298.000

GAL 

26.20000

0405 *Pavement Marking Paint (High Build) Temporary 43.000

89.000

627-00013  
 

2,937.00132.000

1,980.25

163.000

GAL 

22.25000

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

586.000

SF  

22.25000

0415 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

24.000

SF  

26.10000

0420 Flagging 622.750

157.000

630-00000  
 

12,320.05779.750

2,480.60

2,000.000

HOUR

15.80000

0425 Traffic Control Inspection 42.000

8.000

630-00007  
 

4,000.0050.000

640.00

81.000

DAY 

80.00000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Traffic Control Management 88.000

20.000

630-00012  
 

52,488.00108.000

9,720.00

190.000

DAY 

486.00000

0435 Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

860.184.500

0.00

9.000

EACH

191.15000

0440 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

143.65000

0445 Construction Traffic Sign (Panel Size A) 4.000

2.000

630-80341  
 

404.706.000

134.90

38.000

EACH

67.45000

0450 Construction Traffic Sign (Panel Size B) 27.000

3.500

630-80342  
 

2,298.1830.500

263.73

90.000

EACH

75.35000

0455 Vertical Panel 40.000

0.000

630-80350  
 

2,474.0040.000

0.00

80.000

EACH

61.85000

0460 Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

6.000

EACH

50.60000

0465 Portable Message Sign Panel 1.500

0.000

630-80355  
 

9,944.251.500

0.00

3.000

EACH

6,629.50000

0470 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

1,136.500.500

0.00

2.000

EACH

2,273.00000

0475 Drum Channelizing Device 65.000

17.500

630-80360  
 

2,318.2582.500

491.75

165.000

EACH

28.10000

0480 Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

126.454.500

0.00

10.000

EACH

28.10000
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PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Barrier (Temporary) 97.500

152.500

630-80370  
 

19,687.50250.000

12,009.38

500.000

LF  

78.75000

0490 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

25.000

EACH

10.10000

0495 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

2,899.10000

0500 Impact Attenuator (Temporary) 1.500

0.500

630-85010  
 

7,629.602.000

1,907.40

4.000

EACH

3,814.80000

0505 Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

22,500.000.500

0.00

1.000

EACH

45,000.00000

0510 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 8,297.830

2,414.470

700-70016  
 

10,712.3010,712.300

2,414.47

20,000.000

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0535 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C22024R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22024R-BID   ESTIMATE RUN 08/23/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0545 F/A SUIT Crossing Permit 0.000

0.000

700-70034  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0550 F/A TERO FEE 0.000

0.000

700-70035  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0555 F/A Water Control 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0560 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0565 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,032,987.35327,906.494,915,186.93CURRENT AMT0200 $ $ $

CAT NO0300 P-08-AH 

0570 *Structure Excavation 2,006.000

1,786.000

206-00000  
 

21,993.603,792.000

10,358.80

5,015.000

CY  

5.80000

0575 *Structure Backfill (Class 1) 1,554.000

0.000

206-00100  
 

60,606.001,554.000

0.00

3,884.000

CY  

39.00000

0580 *Shoring (Area 1) 1.000

0.000

206-01781  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0585 Shoring (Area 2) 1.000

0.000

206-01782  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0300 P-08-AH 

0590 Pile Tip 24.000

32.000

502-00460  
 

12,600.0056.000

7,200.00

56.000

EACH

225.00000

0595 Complete Joint Penetration (CJP) Splice 19.000

0.000

502-00500  
 

19.0019.000

0.00

56.000

EACH

1.00000

0600 *Steel Piling (HP 14x89) 771.000

1,391.000

502-11489  
 

151,231.902,162.000

97,300.45

2,294.000

LF  

69.95000

0605 *Waterproofing (Membrane) 171.000

0.000

515-00120  
 

5,805.45171.000

0.00

460.000

SY  

33.95000

0610 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

4.300

CY  

500.00000

0615 *Concrete Class D (Box Culvert) 56.800

85.600

601-03030  
 

128,160.00142.400

77,040.00

143.000

CY  

900.00000

0620 *Reinforcing Steel (Epoxy Coated) 9,140.000

12,887.000

602-00020  
 

29,736.4522,027.000

17,397.45

22,027.000

LB  

1.35000

0625 37x13 Foot Concrete 3-Sided Culvert (Precast) 31.000

0.000

603-73713  
 

178,250.0031.000

0.00

78.000

LF  

5,750.00000

0630 Culvert Headwall (3-Sided Culvert)(Type 2) 429.000

0.000

603-77002  
 

45,238.05429.000

0.00

642.000

SF  

105.45000

0635 Culvert Wingwall (3-Sided Culvert)(Type 2) 1,217.000

0.000

603-77012  
 

62,553.801,217.000

0.00

2,341.000

SF  

51.40000

CAT 886,194.25209,296.701,356,414.05CURRENT AMT0300 $ $ $
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PROJECT: NHPP1602-167                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0301 P-08-AI 

0640 *Structure Excavation 1,458.000

0.000

206-00000  
 

8,456.401,458.000

0.00

1,666.000

CY  

5.80000

0645 *Structure Backfill (Class 1) 210.000

0.000

206-00100  
 

8,190.00210.000

0.00

6,268.000

CY  

39.00000

0650 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

149.000

CY  

2.55000

0655 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,156.000

SY  

33.95000

0660 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

5.400

CY  

500.00000

0665 *Concrete Footing (Type 1) 100.000

50.000

601-14000  
 

120,000.00150.000

40,000.00

200.000

LF  

800.00000

0670 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

476.000

SY  

16.60000

0675 Culvert Headwall (3-Sided Culvert)(Type 1) 0.000

0.000

603-77001  
 

0.000.000

0.00

1,408.000

SF  

65.15000

0680 Culvert Wingwall (3-Sided Culvert)(Type 1) 0.000

0.000

603-77011  
 

0.000.000

0.00

2,555.000

SF  

50.00000

0685 72 x 24 Foot Concrete 3-Sided Culvert (Precast) 0.000

0.000

603-77224  
 

0.000.000

0.00

100.000

LF  

13,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:20:43

CUMULATIVE
AMOUNT

CAT NO0301 P-08-AI 

0690 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

162.000

LF  

60.25000

CAT 136,646.4040,000.002,043,584.25CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,150.001.000

0.00

1.000

EACH

34,150.00000

0700 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

9,470.70000

0705 Sanitary Facility 1.000

0.000

620-00020  
 

3,683.001.000

0.00

1.000

EACH

3,683.00000

CAT 37,833.000.0037,833.00CURRENT AMT0400 $ $ $

$ 3,093,661.00577,203.19$8,353,018.23$CURRENT AMTPROJECT TOTAL


